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DATE: July 1, 1994 
FROVI: Steve Renninger, OSC, U.S. EPA, Region V EERB, 

Vfestlake, OH (ERU/RBGV) 

TD: D.Dietrich-Attn: T. Johnson, USEPA, OSWER, W&sh. DC... (via fax) 
R.Karl, Chief, ESRB, Chicago, IL (KARL.R) 
R.Powers, EERB, Chief RS-1, Grosse lie, MI (ERU/REG.V) 
J.Cisneros, Chief, ESS, Chicago, IL (via fax) 
M.Mc?:Xie-Attn:larry Leveque, Ofc. Pub. Aff.,Chicago, IL(via fax) 
P.Schwebke, EERB, ESS, HSE-5J, Chicago, IL (via fax) 
A.Lewis, ORC, CS-3T, Chicago, IL. (via fax) 
J.C^lscn, Ohio EPA, DERR, CDO, Cblurrbus, OH (via fax] 
M.Winzler, Ohio EPA, NWDO, Bowling Green, OH (via fax) 
C.MDrton, Ohio EPA, SIU, Oolurbus, OH (via fax) 
D.Mpyer, Chief, Clyde Fire Dept., Clyde, OH (via fax) 
D.Albrinck, City of Clyde, OH (via fax) 
K.Kerik: ATIN: M.Kbebel, Sandusky Co. Dept. of Health, (via fax) 

SUBJECT: Fonailated Products (FP) Site Ranoval Action, Clyde, Sandusky 
County, Ohio 

POLREP No. 3 
SITE ID: KV 
D.O.: 5001-05-626 
RESPOSE AUIHDRriY: CERCIA 
CERCLA Incident Category: Site 
NPL STATUS: None 
START DATE: June 14, 1994 
OCMPLEmC^r DATE: 

1. SnUATTC^I: 

TlTe removal action at the FP site is on-going. 
Vfeather: June 27, 1994 72o F doudy/Rain 

June 28, 1994 82o F doudy/Rain 
June 29, 1994 78o F doudy/Rain 
June 30, 1994 78o F Partly doudy 

A. TYie FP site is located at 110 East Street in dyde, Sandusky County, 
Ohio. The site is a 7-acre parcel with an abandoned nultiple story 
structure in a predoninately residential area of the city. On ̂ferch 
29, 1994, OEPA-NWDO requested assistance fron U.S. EPA to stabilize 
abandoned drvuns at the FP site. 

B. On Nferch 31, 1994, a U.S. EPA-led site assessment was conducted at the 
FP site. OSC Steve Renninger and the TAT documented unrestricted site 
access and appraximately 450 drums and small containers scattered 
throughout the site. Drum sanpling infomation indicated that the 
drums contained corrosives, ooddizers, flanmables and waste oil. 

C. June 14, 1994 - U.S.EPA removal action initiated with BQ^Samsel 
ncbilizaticn of equipment to site. June 14, 1994 thru June 24, 1994 -
abandoned wastestreams invaitoried, sanpled, and iiaz-catted to begin 
stabilization. W&stestreams identified include basic solids. 
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cylinders, acid licjuicJs, base liquid, flammable licjuid, (3xicLLzers, 
flantteble solids, lab waste, PCB capacitors, contaminated debris, and 
glycol ether. 

ACTIONS lAKEN: 

A. June 27, 1994 - Continued bulking of caustic solids into boxes #3 and 
#5. Lab pack consolidation continued. 

B. June 28, 1994 - Consolidaticn of neutral solids into roll-off box # 4 
initiated and C(3rpleted. Ocntinued crushing of MT drums. Cutting of 
contandnated pallets initiated. Additional roll-off box mcbed for 
contaminated (debris. 

C. June 29, 1994 - MDbe 6500 gallon poly storage tank for the containment 
of the neutral liquids. Dike area constructed around the poly tank. 
Building 3 ccnpletely cleared of d^ris and drums. Conposite sanples 
of wastestreams sent to lab for disposal analysis. 

D. June 30, 1994 - Gonsoliciatian and stabilization of wastestreams: acid 
liquids, flamnable liquids, oxidizers, base licjuids and neutral 
licjuids. 

E. July 1, 1994 - Site secured and crew demcbed until July 5, 1994. 

PLANS: 

A. Continue 24-hour site security. 

B. Cc3nsolic3ation of wastestreams to be ccirpleted by July 8, 1994. 

C. Arrange for off-site disposal of all wastestreams. 

KEY ISSUES: 

A. Abandoned drums and containers inside building containing inconpatible 
wastestreams including acids, caustics, oxiciLzers, ethers, and 
solvents. 

5. S'iATUS: 

A. Case open 

B. Es t imated Cos t s : 

ERCS 
TAT 
EPA DIRECT 
EPA INDIRECT 

$ 
$ 
$ 
$ 

$ 

As of June 29, 

BUJJGKi'ED 
100,000 

40,000 
11,880 
19,080 

170,960 

1994 ( inc lud ing awai t s ) 

TUiAL TD DATE 
71,477 
28,555 

4,485 
9,562 

$114,079 

REMAINING 
28,523 
11,445 

7,395 
9,518 

$ 56,881 


